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UNITED STATES
ENVIRONMENTAL PROTECTION AGENCY

POLLUTION REPORT
I. HEADING

DATE: September 25, 1998

SUBJECT: Celotex, Wilmington, Will County, Illinois

FROM: Steve Faryan, OSC, U.S. EPA, Region 5, EERB

TO: K. Mould, U.S. EPA, OSWER, Washington, DC
R. Karl, U.S. EPA, Branch Chief, EERB, Chicago, IL
D. Bruce, U.S. EPA, Section Chief, RS-2, Chicago, IL
B. Kush, U.S. EPA, Chief, OPRS, EERB, Chicago, IL
B. Messenger, U.S. EPA, Chief, ESS, Chicago, IL
C. Grayzer, U.S. EPA, Enforcement Specialist, Chicago, IL
F. Bartman, OSC, U.S. EPA, RS-2, Chicago, IL
E. Hahn, U.S. EPA, ORC, Chicago, IL
G. Narsett, U.S. EPA, OPA, Chicago, IL
Mark Wagner, IEPA, Springfield, IL
Chief James Metta, Wilmington Police Department
Mayor William Weidling, City of Wilmington

POLREP #: POLREP #5

FAX (217) 782-3258
FAX (815) 476-5268
FAX (815) 476-2276

II. BACKGROUND

Site: Celotex
Site No.: B524
Delivery Order No: 9801-05-006
CERCLIS No: ILD981961634
Response Authority: CERCLA
NPL Status: Non-NPL
Start Date: August 25, 1998
Status of Action Memorandum: Signed

HI. SITE DESCRIPTION

See POLREP # 1

IV. RESPONSE INFORMATION

A. Status of Actions

On Friday, September 18,1998, asbestos removal of the pile that tested positive in Building Wl is finished.
Bags were doubled and taped to ready them for placement in the rolloff box. All asbestos fiber counts were
below the short-term exposure limits (STEL) and the 8-hour exposure limit for asbestos during personnel



monitoring.

On Monday, September 21, asbestos bags from Building #1 and #2 are offloaded. Setup is finished for the
asbestos removal in the second basement of Building #1, removal will take place tomorrow. An opening
is cut into the 10,000-gallon tank in Building #1 to determine the amount of solid present in the tank.
Approximately 1,200 gallons of solids were in the bottom of the tank. All asbestos fiber counts were below
the STEL and the 8-hour exposure limit for asbestos during personnel monitoring.

On Tuesday, September 22, 1998, all asbestos in the second basement of Building #1 has been abated and
offloaded. The door that was removed to provide a second exit into the basement will be welded shut
to prevent trespassers from entering the basement. A small pile of asbestos on the railroad tracks south
of Building #1 was also bagged and removed, as of today all asbestos work has ceased. The crew begins
to bulk the drums on the loading dock of Building #1. Results of the samples collected of the asphalt piles
in the courtyard of Building #1 and the tank filled with oil-like sludge tested negative for pol> chlorinated
biphenyls (PCBs). Asbestos fiber counts were below the STEL and the 8-hour exposure limit for asbestos
during personnel monitoring.

On September 23, 1998, the drums are continued to be bulked. Arrangements for a manlift are made to aid
in the dismantling of the 10,000-gallon tank. A torch and necessary materials are also mobilized to cut the
tank apart. The air-powered drum pump breaks down and a second pump is utilized for the remainder of
the day.

On Thursday, September 24,1998, all drums are bulked and/or overpacked. All solid materials on the floor
will be placed in the rolloff box. Empty drums and containers are crushed and disposed of in the rolloff
box. Hazchem arrives onsite to transport the drums to the disposal facility. The crew begins to clean up
the area around the 10,000-gallon tank to remove the caustic solid around the tank and remove all
flammable materials from around the tank to allow the manlift easy access around the tank. Dismantling
of the tank will continue.

B. Next Steps

Dismantle 10,000-gallon tank. Remove caustic solids and place in open-top drums. Arrange for disposal
of the caustic solids. Remove 500-gallon tank filled with oil-like sludge from courtyard of Building #1.
Dispose of rolloff boxes full of crushed drums and special waste solids. Demobilize from site (October 2,
1998).

C. Key Issues

Airangements for a site walkthrough with the city, county, and U.S. EPA representatives, will be made.
Tentative date is Thursday, October 1, 1998.

V. COST INFORMATION

ERRS
Current D.O. Ceiling $153,086
Cost Through 9/23 $72,423
Dollars Remaining $80,663



START
TDD Ceiling $20,000
Cost Through 9/17 $9,270
Dollars Remaining $10,730

EPA
Costs Through 9/24 $21,398

The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was; written. The OSC does not necessarily receive specific figures on final payments made to any
contractor. Other financial data, which the OSC must rely upon, may not be entirely up to date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.



VT. DISPOSITION OF WASTES

Waste stream Medium

Flammables Liquid

Caustics

Acids

Asbestos

Compressed Gas
Cylinders

Solids and Liquids

Liquids

Solids

Cylinders

Quantity

360 gallons

275 gallons - liquid;
110 gallons - solid

55 gallons

40 cu yds

Containment

5 - 55-gallon drums;
1 - 85-gallon drum

Treatment

Fuels Blending

7 - 5 5-gallon drums Neutralization

1 - 5 5-gallon drum Neutralization

Asbestos Bags

2-100 Ibs Oxygen None
cylinders, 2-100 Ibs
Propane Tanks, 1-
33 Ibs Propane
Tanks

None

None

Disposal

Environmental Services of
America-IN, Inc.
604 S. Scott Street
South Bend, IN 46601

Environmental Services of
America-IN, Inc.
604 S. Scott Street
South Bend, IN 46601

Environmental Services of
America-IN, Inc.
604 S. Scott Street
South Bend, IN 46601

Environtech, IWC
1800 Ashley Road
Morris, IL. 60450

Linox
12000 Roosevelt Rd.
Hillside, IL. 60162


